

MNF 2020-21 Voyage Schedule

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2020_P08		Ship Maintenance and operations		Tue 16 Jun	Sun 26 Jul	Hobart		41
		Pre-voyage medical clearance		Mon 27 Jul	Tue 28 Jul	Hobart		2
IN2020_E01		Calibration, Science Trials		Wed 29 Jul	Fri 07 Aug	Hobart	Hobart	10
		IN2020_E01 Voyage Equipment Demobilisation		Sat 08 Aug	Sat 08 Aug	Hobart		1
IN2020_P09		Port Period		Sun 09 Aug	Thu 20 Aug	Hobart		12
		IN2020_V09 Voyage Equipment Mobilisation		Fri 21 Aug	Sun 23 Aug	Hobart		3
		Pre-voyage medical clearance		Mon 24 Aug	Thu 27 Aug	Hobart		4
IN2020_V09	Dr Shadwick	<b>Integrated Marine Observing System Southern Ocean Times Series (IMOS-SOTS) for climate, carbon, and ocean health</b> <b>Supplementary projects:</b> <b>1. ACC Mooring retrieval</b>	ACE CRC	Fri 28 Aug	Thu 24 Sep	Hobart	Hobart	28
		IN2020_V09 Voyage Equipment Demobilisation		Fri 25 Sep	Fri 25 Sep	Hobart		1
IN2020_P10		Port Period		Sat 26 Sep	Fri 02 Oct	Hobart		7
		IN2020_V06 Voyage Equipment Mobilisation		Sat 03 Oct	Mon 05 Oct	Hobart		3
		Pre-voyage medical clearance		Tue 06 Oct	Thu 08 Oct	Hobart		3
IN2020_V06	Prof Coffin	<b>Probing the Australian-Pacific Plate Boundary: Macquarie Ridge in 3-D</b>	UTAS	Fri 09 Oct	Sun 01 Nov	Hobart	Hobart	24
		IN2020_V06 Voyage Equipment Demobilisation		Mon 02 Nov	Mon 02 Nov	Hobart		1
IN2020_P11		Port Period		Tue 03 Nov	Sun 08 Nov	Hobart		6
		IN2020_V10 Voyage Equipment Mobilisation		Mon 09 Nov	Tue 10 Nov	Hobart		2
		Pre-voyage medical clearance		Wed 11 Nov	Thu 12 Nov	Hobart		2
IN2020_V10	TBA	<b>TBA</b>	TBA	Fri 13 Nov	Sat 21 Nov	Hobart	Hobart	9
		IN2020_V10 Voyage Equipment Demobilisation		Sun 22 Nov	Sun 22 Nov	Hobart		1
IN2020_P12		Port Period		Mon 23 Nov	Sat 28 Nov	Hobart		6
		IN2020_V08 Voyage Equipment Mobilisation		Sun 29 Nov	Tue 01 Dec	Hobart		3
		Pre-voyage medical clearance		Wed 02 Dec	Thu 03 Dec	Hobart		2
IN2020_V08	Prof. Boyd	<b>SOLACE - Southern Ocean Large Areal Carbon Export: quantifying carbon sequestration in subpolar and polar waters</b>	UTAS	Fri 04 Dec	Sat 16 Jan	Hobart	Hobart	44
		IN2020_V08 Voyage Equipment Demobilisation		Sun 17 Jan	Sun 17 Jan	Hobart		1
IN2021_P01		Port Period		Mon 18 Jan	Fri 22 Jan	Hobart		5
		IN2021_V01 Voyage Equipment Mobilisation		Sat 23 Jan	Tue 26 Jan	Hobart		4
		Pre-voyage medical clearance		Wed 27 Jan	Thu 28 Jan	Hobart		2
IN2021_V01	Dr Kawaguchi	<b>Quantifying krill abundance for krill monitoring and management off the Australian Antarctic Territory</b>	AAD	Fri 29 Jan	Mon 29 Mar	Hobart	Hobart	60
		IN2021_V01 Voyage Equipment Demobilisation		Tue 30 Mar	Tue 30 Mar	Hobart		1
IN2021_P02		Ship Maintenance and operations		Wed 31 Mar	Fri 02 Apr	Hobart		3
		IN2021_V02 Voyage Equipment Mobilisation		Sat 03 Apr	Mon 05 Apr	Hobart		3
		Pre-voyage medical clearance		Tue 06 Apr	Wed 07 Apr	Hobart		2
IN2021_V02	Dr Shadwick	<b>Integrated Marine Observing System Southern Ocean Times Series (IMOS-SOTS) for climate, carbon, and ocean health</b> <b>Supplementary Project: TBA</b>	ACE CRC	Thu 08 Apr	Tue 20 Apr	Hobart	Hobart	13
		IN2021_V02 Voyage Equipment Demobilisation		Wed 21 Apr	Wed 21 Apr	Hobart		1
IN2021_P03		Port Period		Thu 22 Apr	Fri 23 Apr	Hobart		2
		IN2021_V03 Voyage Equipment Mobilisation		Sat 24 Apr	Tue 27 Apr	Hobart		4
		Pre-voyage medical clearance		Wed 28 Apr	Fri 30 Apr	Hobart		3
IN2021_V03	Dr Sloyan	<b>Integrated Marine Observing System: monitoring of East Australian Current property transports at 27 degrees South (multi-year)</b>	CSIRO	Sat 01 May	Wed 26 May	Hobart	Brisbane	26
		IN2021_V03 Voyage Equipment Demobilisation		Thu 27 May	Thu 27 May	Brisbane		1
IN2021_P04		Port Period		Fri 28 May	Sun 30 May	Brisbane		3
		IN2021_V04 Voyage Equipment Mobilisation		Mon 31 May	Tue 01 Jun	Brisbane		2
		Pre-voyage medical clearance		Wed 02 Jun	Fri 04 Jun	Brisbane		3
IN2021_T01	TBA	<b>T01</b>	TBA	Sat 05 Jun	Tue 15 Jun	Brisbane	Darwin	11
IN2021_P05		Port period		Wed 16 Jun	Thu 17 Jun	Darwin		2
		Pre-voyage medical clearance		Fri 18 Jun	Sun 20 Jun	Darwin		3
IN2021_V04	Dr O'Hara	<b>Biodiversity assessment of Australia's Indian Ocean Territories</b> <b>(Please note this voyage extends into the 2021-22 schedule and is 45 days in duration)</b>	Museum Victoria	Mon 21 Jun	Wed 04 Aug	Darwin	Fremantle	45