

MNF 2021-22 Primary Voyage Schedule

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2021_V04		Pre-voyage medical clearance		Fri 18 Jun	Sun 20 Jun	Darwin		3
	O'Hara	Biodiversity assessment of Australia's Indian Ocean Territories	Museum Victoria	Mon 21 Jun	Wed 04 Aug	Darwin	Fremantle	45
IN2021_P05_1		IN2021_V04 Voyage Equipment Demobilisation		Thu 05 Aug	Thu 05 Aug	Fremantle		1
		Ship Maintenance		Fri 06 Aug	Thu 02 Sep	Fremantle		28
IN2021_E02		Pre-voyage medical clearance		Fri 03 Sep	Sat 04 Sep	Fremantle		2
		Calibration, Science Trials		Sun 05 Sep	Sat 18 Sep	Fremantle	Fremantle	14
IN2021_P05_2		Port period		Sun 19 Sep	Sun 19 Sep	Fremantle		1
		IN2021_V05 Voyage Equipment Mobilisation		Mon 20 Sep	Tue 21 Sep	Fremantle		2
IN2021_V05		Pre-voyage medical clearance		Wed 22 Sep	Fri 24 Sep	Fremantle		3
	Keesing	Valuing Australia's new Gascoyne Marine Park	CSIRO	Sat 25 Sep	Mon 25 Oct	Fremantle	Fremantle	31
IN2021_P06		IN2021_V05 Voyage Equipment Demobilisation		Tue 26 Oct	Tue 26 Oct	Fremantle		1
		Port period		Wed 27 Oct	Thu 28 Oct	Fremantle		2
		IN2021_V06 Voyage Equipment Mobilisation		Fri 29 Oct	Sat 30 Oct	Fremantle		2
IN2021_V06		Pre-voyage medical clearance		Sun 31 Oct	Tue 02 Nov	Fremantle		3
	Jutzeler	Catastrophic December 2018 flank collapse, eruption and tsunami of Anak Krakatau volcano, Indonesia	UTAS	Wed 03 Nov	Thu 09 Dec	Fremantle	Fremantle	37
IN2021_P07		IN2021_V06 Voyage Equipment Demobilisation		Fri 10 Dec	Fri 10 Dec	Fremantle		1
		Port period		Sat 11 Dec	Mon 13 Dec	Fremantle		3
		IN2021_T02 Voyage Equipment Mobilisation		Tue 14 Dec	Tue 14 Dec	Fremantle		1
IN2021_T02		Pre-voyage medical clearance		Wed 15 Dec	Fri 17 Dec	Fremantle		3
	TBA	Transit		Sat 18 Dec	Sun 26 Dec	Fremantle	Hobart	9
IN2021_P08		Ship Maintenance		Mon 27 Dec	Tue 04 Jan	Hobart		9
IN2022_E01		Calibration, Science Trials		Wed 05 Jan	Sun 09 Jan	Hobart	Hobart	5
IN2022_P01		Port period		Mon 10 Jan	Wed 12 Jan	Hobart		3
		IN2022_V01 Equipment Mobilisation		Thu 13 Jan	Fri 14 Jan	Hobart		2
IN2022_V01	Post	Antarctic Bottom Water production in the past: Records from marine sediments, Cape Darnley, East Antarctica	GA	Sat 15 Jan	Fri 11 Mar	Hobart	Hobart	56
IN2022_P02		IN2022_V01 Voyage Equipment Demobilisation		Sat 12 Mar	Sat 12 Mar	Hobart		1
		Port period		Sun 13 Mar	Thu 17 Mar	Hobart		5
		IN2022_V02 Voyage Equipment Mobilisation		Fri 18 Mar	Sat 19 Mar	Hobart		2
IN2022_V02	Jutzeler	Gigantic submarine landslide offshore western Tasmania: risk mitigation for shelf-derived tsunami in Australia	UTAS	Sun 20 Mar	Thu 28 Apr	Hobart	Hobart	40
IN2022_P03		IN2022_V02 Voyage Equipment Demobilisation		Fri 29 Apr	Fri 29 Apr	Hobart		1
		Port period		Wed 20 Apr	Sat 30 Apr	Hobart		11
		IN2022_V03 Voyage Equipment Mobilisation		Sun 01 May	Mon 02 May	Hobart	Hobart	2
IN2022_V03	Shadwick	Integrated Marine Observing System Southern Ocean Times Series (IMOS-SOTS) for climate, carbon, and ocean health	ACE CRC	Tue 03 May	Tue 17 May	Hobart	Hobart	15
IN2022_P04		IN2022_V03 Voyage Equipment Demobilisation		Wed 18 May	Wed 18 May	Hobart	Hobart	1
		Port period		Thu 19 May	Thu 19 May	Hobart		1
		IN2022_V04 Voyage Equipment Mobilisation		Fri 20 May	Sat 21 May	Hobart	Hobart	2
IN2022_V04	Marouchos	International nutrient inter-comparison study in the Southern Ocean: quantifying and identifying the causes of differences in dissolved inorganic nutrient datasets between global seagoing laboratories - Phase 2	CSIRO	Sun 22 May	Sun 05 Jun	Hobart	Hobart	15
IN2022_P05		IN2022_V04 Voyage Equipment Demobilisation		Mon 06 Jun	Mon 06 Jun	Hobart		1
		Port period		Tue 07 Jun	Wed 08 Jun	Hobart		2
		IN2022_V05 Voyage Equipment Mobilisation		Thu 09 Jun	Fri 10 Jun	Hobart	Hobart	2
IN2022_V05	Hubble	The tsunamigenic submarine landslides and deep-marine canyons of Australia's Tasman Sea margin: Causes and Consequences	USYD	Sat 11 Jun	Sun 17 Jul	Hobart	Brisbane	37