

**MNF 2022-23 Primary Voyage Schedule (Jul-Dec 2022 ONLY)**

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2022_P03		Pre-voyage medical clearance		Thu 26 May	Fri 27 May	Hobart		2
IN2022_V05	Hubble	The tsunamigenic submarine landslides and deep-marine canyons of Australia's Tasman Sea margin: Causes and Consequences	USYD	Sat 28 May	Sun 03 Jul	Hobart	Brisbane	37
IN2022_P04		IN2022_V05 Voyage Equipment Demobilisation		Mon 04 Jul	Tue 05 Jul	Brisbane		2
		Port Period		Wed 06 Jul	Thu 07 Jul	Brisbane		2
		IN2022_V06 Voyage Equipment Mobilisation		Fri 08 Jul	Sun 10 Jul	Brisbane		3
		Pre-voyage medical clearance		Mon 11 Jul	Tue 12 Jul	Brisbane		2
IN2022_V06	Sloyan	Integrated Marine Observing System: monitoring of East Australian Current property transports at 27 degrees South	IMOS	Wed 13 Jul	Sat 30 Jul	Brisbane	Brisbane	18
IN2022_P05		IN2022_V06 Voyage Equipment Demobilisation		Sun 31 Jul	Sun 31 Jul	Brisbane		1
		Port Period		Mon 01 Aug	Thu 04 Aug	Brisbane		4
		IN2022_V07 Voyage Equipment Mobilisation		Fri 05 Aug	Mon 08 Aug	Brisbane		4
		Pre-voyage medical clearance		Tue 09 Aug	Wed 10 Aug	Brisbane		2
IN2022_V07	Webster	HALO - Halimeda bioherm Origins, function and fate in the northern Great Barrier Reef	USYD	Thu 11 Aug	Sat 10 Sep	Brisbane	Cairns	31
IN2022_P06		IN2022_V07 Voyage Equipment Demobilisation		Sun 11 Sep	Sun 11 Sep	Cairns		1
		Port Period		Mon 12 Sep	Wed 14 Sep	Cairns		3
		IN2022_T01 Voyage Equipment Mobilisation		Thu 15 Sep	Thu 15 Sep	Cairns		1
		Pre-voyage medical clearance		Fri 16 Sep	Sat 17 Sep	Cairns		2
IN2022_T01	MNF	Transit	MNF	Sun 18 Sep	Sun 25 Sep	Cairns	Darwin	8
IN2022_P07		IN2022_T01 Voyage Equipment Demobilisation		Mon 26 Sep	Mon 26 Sep	Darwin		1
		Port Period		Tue 27 Sep	Fri 30 Sep	Darwin		4
		IN2022_V08 Voyage Equipment Mobilisation		Sat 01 Oct	Mon 03 Oct	Darwin		3
		Pre-voyage medical clearance		Tue 04 Oct	Wed 05 Oct	Darwin		2
IN2022_V08	O'Hara	Biodiversity assessment of Australia's Indian Ocean Territories	Museums Victoria	Thu 06 Oct	Wed 09 Nov	Darwin	Fremantle	35
IN2022_P08		IN2022_V08 Voyage Equipment Demobilisation		Thu 10 Nov	Thu 10 Nov	Fremantle		1
		Port Period		Fri 11 Nov	Mon 14 Nov	Fremantle		4
		IN2022_V09 Voyage Equipment Mobilisation		Tue 15 Nov	Fri 18 Nov	Fremantle		4
		Pre-voyage medical clearance		Sat 19 Nov	Sun 20 Nov	Fremantle		2
IN2022_V09	Keesing	Valuing Australia's new Gascoyne Marine Park	CSIRO	Mon 21 Nov	Wed 21 Dec	Fremantle	Fremantle	31
IN2022_P09		IN2022_V09 Voyage Equipment Demobilisation		Thu 22 Dec	Fri 23 Dec	Fremantle		2