

MNF 2023-24 Primary Voyage Schedule - DRAFT

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2023_P07 (from FY2022-23)		Long Maintenance Period (LMP)		Tue 20 Jun	Mon 17 Jul	Hobart		17
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Tue 18 Jul	Wed 19 Jul	Hobart		2
IN2023_E03	TBD	Trial and Calibration voyage	MNF/ASP	Thu 20 Jul	Sat 29 Jul	Hobart	Hobart	10
IN2023_P08		IN2023_E03 Demobilisation		Sun 30 Jul	Sun 30 Jul	Hobart		1
		Port Period		Mon 31 Jul	Thu 03 Aug	Hobart		4
		IN2023_V05 Mobilisation		Fri 04 Aug	Sun 06 Aug	Hobart		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Mon 07 Aug	Tue 08 Aug	Hobart		2
IN2023_V05	Little	Untangling the causes of change over 25 years in the southeast marine ecosystem (Voyage 1)	CSIRO	Wed 09 Aug	Fri 08 Sep	Hobart	Sydney	31
IN2023_P09		IN2023_V05 Demobilisation		Sat 09 Sep	Sat 09 Sep	Sydney		1
		Annual Surveys		Sun 10 Sep	Thu 14 Sep	Sydney		5
		IN2023_V06 Mobilisation		Fri 15 Sep	Sun 17 Sep	Sydney		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Mon 18 Sep	Tue 19 Sep	Sydney		2
IN2023_V06	Roughan	Understanding eddy interactions and their impacts in the East Australian Current System	UNSW	Wed 20 Sep	Sat 14 Oct	Sydney	Sydney	25
IN2023_P10		IN2023_V06 Demobilisation		Sun 15 Oct	Sun 15 Oct	Sydney		1
		Port Period		Mon 16 Oct	Thu 19 Oct	Sydney		4
		IN2023_T01 Mobilisation		Fri 20 Oct	Fri 20 Oct	Sydney		1
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Sat 21 Oct	Sun 22 Oct	Sydney		2
IN2023_T01	TBA	Transit - CAPSTAN	TBA	Mon 23 Oct	Sun 29 Oct	Sydney	Hobart	7
IN2023_P11		IN2023_T01 Demobilisation		Mon 30 Oct	Mon 30 Oct	Hobart		1
		Port Period		Tue 31 Oct	Thu 02 Nov	Hobart		3
		IN2023_V07 Mobilisation		Fri 03 Nov	Sun 05 Nov	Hobart		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Mon 06 Nov	Tue 07 Nov	Hobart		2
IN2023_V07	Legresy	SWOT-ACC: smaller scales of the Antarctic Circumpolar Current in a meander south of Tasmania	CSIRO	Wed 08 Nov	Wed 13 Dec	Hobart	Hobart	36
IN2023_P12		IN2023_V07 Demobilisation		Thu 14 Dec	Thu 14 Dec	Hobart		1
		Ship Maintenance		Fri 15 Dec	Sat 23 Dec	Hobart		9
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Sun 24 Dec	Mon 25 Dec	Hobart		2
IN2023_E04	TBD	Trial and Calibration voyage	MNF/ASP	Tue 26 Dec	Sun 31 Dec	Hobart	Hobart	6
IN2024_P01		IN2023_E01 Demobilisation		Mon 01 Jan	Mon 01 Jan	Hobart		1
		Port Period		Tue 02 Jan	Thu 04 Jan	Hobart		3
		IN2024_V01 Mobilisation		Fri 05 Jan	Mon 08 Jan	Hobart	Hobart	4
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Tue 09 Jan	Wed 10 Jan	Hobart		2
IN2024_V01	Rintoul	Multidisciplinary Investigations of the Southern Ocean (MISO): linking physics, biogeochemistry, plankton, aerosols, clouds, and climate	CSIRO	Thu 11 Jan	Sat 09 Mar	Hobart	Fremantle	59
IN2024_P02		Port Period		Sun 10 Mar	Wed 13 Mar	Fremantle		4
		IN2024_V01 Demobilisation		Thu 14 Mar	Thu 14 Mar	Fremantle		1
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Fri 15 Mar	Sat 16 Mar	Fremantle		2
IN2024_T01	TBA	Transit	TBA	Sun 17 Mar	Tue 26 Mar	Fremantle	Hobart	10
IN2024_P03		IN2024_T01 Demobilisation		Wed 27 Mar	Wed 27 Mar	Hobart		1
		Port Period		Thu 28 Mar	Sat 30 Mar	Hobart		3
		IN2024_V02 Mobilisation		Sun 31 Mar	Tue 02 Apr	Hobart		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Wed 03 Apr	Thu 04 Apr	Hobart		2
IN2024_V02	Shadwick	Integrated Marine Observing System (IMOS): Southern Ocean Time Series (SOTS) Strategic Partnership	IMOS	Fri 05 Apr	Fri 26 Apr	Hobart	Hobart	22
IN2024_P04		IN2024_V02 Demobilisation		Sat 27 Apr	Sat 27 Apr	Hobart		1
		Port Period		Sun 28 Apr	Wed 01 May	Hobart		4
		V03 Mobilisation		Thu 02 May	Sat 04 May	Hobart		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Sun 05 May	Mon 06 May	Hobart		2
IN2024_V03	Little	Untangling the causes of change over 25 years in the southeast marine ecosystem (Voyage 2)	CSIRO	Tue 07 May	Thu 06 Jun	Hobart	Sydney	31
IN2024_P05		IN2024_V03 Demobilisation		Fri 07 Jun	Fri 07 Jun	Sydney		1
		Port Period		Sat 08 Jun	Mon 10 Jun	Sydney		3
		IN2024_V04 Mobilisation		Tue 11 Jun	Thu 13 Jun	Sydney		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Fri 14 Jun	Sat 15 Jun	Sydney		2
IN2024_V04 (to FY2024-25)	Sloyan	Linking East Australian Current dynamics and submarine canyon geomorphology to marine ecosystem hotspots	CSIRO	Sun 16 Jun	Tue 23 Jul	Sydney	Brisbane	27