

**MNF 2022-23 Primary Voyage Schedule**

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
<b>IN2022_V05</b> (from FY2021-22)	<b>Hubble</b>	<b>The tsunamigenic submarine landslides and deep-marine canyons of Australia's Tasman Sea margin: Causes and Consequences</b>	<b>USYD</b>	<b>Sat 28 May</b>	<b>Sun 03 Jul</b>	<b>Hobart</b>	<b>Brisbane</b>	<b>3</b>
IN2022_P04		IN2022_V05 Voyage Equipment Demobilisation		Mon 04 Jul	Tue 05 Jul	Brisbane		2
		Port Period (incl Ship Annuals)		Wed 06 Jul	Thu 07 Jul	Brisbane		2
		IN2022_V06 Voyage Equipment Mobilisation		Fri 08 Jul	Sun 10 Jul	Brisbane		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Mon 11 Jul	Tue 12 Jul	Brisbane		2
<b>IN2022_V06</b>	<b>Sloyan</b>	<b>Integrated Marine Observing System: monitoring of East Australian Current property transports at 27 degrees South</b>	<b>IMOS</b>	<b>Wed 13 Jul</b>	<b>Fri 29 Jul</b>	<b>Brisbane</b>	<b>Brisbane</b>	<b>17</b>
IN2022_P05		IN2022_V06 Voyage Equipment Demobilisation		Sat 30 Jul	Sat 30 Jul	Brisbane		1
		Port Period		Sun 31 Jul	Sun 07 Aug	Brisbane		8
		IN2022_V07 Voyage Equipment Mobilisation		Mon 08 Aug	Thu 11 Aug	Brisbane		4
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Fri 12 Aug	Sat 13 Aug	Brisbane		2
<b>IN2022_V07</b>	<b>Webster</b>	<b>HALO - Halimeda bioherm origins, function and fate in the northern Great Barrier Reef</b>	<b>USYD</b>	<b>Sun 14 Aug</b>	<b>Wed 07 Sep</b>	<b>Brisbane</b>	<b>Cairns</b>	<b>25</b>
IN2022_P06		IN2022_V07 Voyage Equipment Demobilisation		Thu 08 Sep	Thu 08 Sep	Cairns		1
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Fri 09 Sep	Sat 10 Sep	Cairns		2
<b>IN2022_T01</b>	<b>MNF</b>	<b>Transit</b>	<b>MNF</b>	<b>Sun 11 Sep</b>	<b>Sun 18 Sep</b>	<b>Cairns</b>	<b>Darwin</b>	<b>8</b>
IN2022_P07		Port Period		Mon 19 Sep	Sat 24 Sep	Darwin		6
		IN2022_V08 Voyage Equipment Mobilisation		Sun 25 Sep	Tue 27 Sep	Darwin		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Wed 28 Sep	Thu 29 Sep	Darwin		2
<b>IN2022_V08</b>	<b>O'Hara</b>	<b>Biodiversity assessment of Australia's Indian Ocean Territories</b>	<b>Museums Victoria</b>	<b>Fri 30 Sep</b>	<b>Thu 03 Nov</b>	<b>Darwin</b>	<b>Fremantle</b>	<b>35</b>
IN2022_P08		IN2022_V08 Voyage Equipment Demobilisation		Fri 04 Nov	Fri 04 Nov	Fremantle		1
		Port Period		Sat 05 Nov	Sat 12 Nov	Fremantle		8
		IN2022_V09 Voyage Equipment Mobilisation		Sun 13 Nov	Wed 16 Nov	Fremantle		4
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Thu 17 Nov	Fri 18 Nov	Fremantle		2
<b>IN2022_V09</b>	<b>Keesing</b>	<b>Valuing Australia's new Gascoyne Marine Park</b>	<b>CSIRO</b>	<b>Sat 19 Nov</b>	<b>Mon 19 Dec</b>	<b>Fremantle</b>	<b>Fremantle</b>	<b>31</b>
IN2022_P09		IN2022_V09 Voyage Equipment Demobilisation		Tue 20 Dec	Wed 21 Dec	Fremantle		2
		Ship Maintenance Period	<b>MNF</b>	Thu 22 Dec	Fri 06 Jan	Fremantle		16
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Sat 07 Jan	Sun 08 Jan	Fremantle		2
<b>IN2023_E01</b>	<b>MNF</b>	<b>Sea trials and calibrations</b>	<b>MNF</b>	<b>Mon 09 Jan</b>	<b>Mon 16 Jan</b>	<b>Fremantle</b>	<b>Fremantle</b>	<b>8</b>
IN2023_P01		Port Period		Tue 17 Jan	Fri 20 Jan	Fremantle		4
		IN2023_V01 Voyage Equipment Mobilisation		Sat 21 Jan	Tue 24 Jan	Fremantle		4
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Wed 25 Jan	Thu 26 Jan	Fremantle		2
<b>IN2023_V01</b>	<b>Post</b>	<b>Antarctic Bottom Water production in the past: Records from marine sediments, Cape Darnley, East Antarctica</b>	<b>Geoscience Australia</b>	<b>Fri 27 Jan</b>	<b>Sun 12 Mar</b>	<b>Fremantle</b>	<b>Hobart</b>	<b>45</b>
IN2023_P02		IN2023_V01 Voyage Equipment Demobilisation		Mon 13 Mar	Mon 13 Mar	Hobart		1
		Port Period		Tue 14 Mar	Fri 17 Mar	Hobart		4
		IN2023_V02 Voyage Equipment Mobilisation		Sat 18 Mar	Tue 21 Mar	Hobart		4
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Wed 22 Mar	Thu 23 Mar	Hobart		2
<b>IN2023_V02</b>	<b>Jutzeler</b>	<b>Gigantic submarine landslide offshore western Tasmania: risk mitigation for shelf-derived tsunami in Australia</b>	<b>UTAS</b>	<b>Fri 24 Mar</b>	<b>Sun 30 Apr</b>	<b>Hobart</b>	<b>Hobart</b>	<b>38</b>
IN2023_P03		IN2023_V02 Voyage Equipment Demobilisation		Mon 01 May	Tue 02 May	Hobart		2
		Port Period		Wed 03 May	Fri 05 May	Hobart		3
		IN2023_V03 Voyage Equipment Mobilisation		Sat 06 May	Tue 09 May	Hobart		4
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Wed 10 May	Thu 11 May	Hobart		2
<b>IN2023_V03</b>	<b>Shadwick</b>	<b>Southern Ocean Time Series - Multiyear Includes rescheduled Supplementary Projects</b>	<b>IMOS</b>	<b>Fri 12 May</b>	<b>Thu 25 May</b>	<b>Hobart</b>	<b>Hobart</b>	<b>14</b>
IN2023_P04		IN2023_V03 Voyage Equipment Demobilisation		Fri 26 May	Fri 26 May	Hobart		1
		Port Period		Sat 27 May	Tue 30 May	Hobart		4
		IN2023_V04 Voyage Equipment Mobilisation		Wed 31 May	Fri 02 Jun	Hobart		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Sat 03 Jun	Sun 04 Jun	Hobart		2
<b>IN2023_V04</b>	<b>Marouchos</b>	<b>International nutrient inter-comparison study in the Southern Ocean: quantifying and identifying the causes of differences in dissolved inorganic nutrient datasets between global seagoing laboratories - Phase 2</b>	<b>CSIRO</b>	<b>Mon 05 Jun</b>	<b>Sun 18 Jun</b>	<b>Hobart</b>	<b>Hobart</b>	<b>14</b>
IN2023_P05 (to FY2023-24)		IN2023_V04 Voyage Equipment Demobilisation		Mon 19 Jun	Mon 19 Jun	Hobart		1
		Long Maintenance Period (LMP)		Tue 20 Jun	Mon 17 Jul	Hobart		11